
10.24.14 1110

Site Name: Operational Period: 
I 

U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10-23-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response 

mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site. 
Continue development of profiles and diseosal of sludge, liquids, and solids. 

Continue sludge removal operations. 
-

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 11 0.23.2014 Time:1700 Date: 10.23.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 
I 

Pick -up Truck 3 3 

Foreman 1 1 I Bobcat w/sweeper 1 1 
---

Health and Safety Manager 1 1 
I Trash Pumps 2 2 

- - -
Truck Driver 1 1 

Air 
Mover 

Multiple Gas Monitor 1 1 

Equipment Operator 0 0 
I 

Frac Tank w Liner 1 1 

Laborer 5 5 I 4,000 PSI Pressure Washer 1 1 I 

I 4 Man 12 Bottle Breathing Air 1 1 

PERSONNEL OFF-SITE I Open Top Roll Off 1 1 

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 I 

--
Transport and Disposal Coord 1 1 SCBA 2 2 

Field Cost Accountant 1 1 Goose !Neck Trailer 1 11 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(lnpu.t for day's 1900-5Pon5): 

Crew started level B entries to remove sludge material from VB 281842. 

Subcontract Manager processed change orders and continue to work with Texas Industrial Box Maintenance. 
-

T&D Coordinator received additional pricing from Veolia for lean waters and continues to work with the RM and OSC 
on disposal options and waste profile approvals. 

Health and Safety Manager prepared daily health and safety paperwork and presentation. He conducted air monitoring 
and monitored the crew site during site entries. A 5 minute breathing air escape bottle line ruptured, H&S completed 
investigation and Incident paperwork for SWSES. RM completed incident paperwork and report for CB&I. 

RM continued preparations for 1900-55s, coordination of SWSES and CB&I accounting. He set up Manifest, Land 
bans and Universal Treatment Standards for Veolia profile 678291. 
Sludge from VB 25141 transferred to VB 25333 and transported to Veolia Environmental for incineration . 

97 Date: .,--· ·, ) C ' r".._ Date: Time:0900 
osc ~/~.,;. ,,,._ - Time: RM --~'\~-lo:0~ (<.:i 10.24.2014 

·,,,- V(/"" 

V , ,) ~) 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instrucliof)s, H&S)(lnput for next DWO): 

Continue sludge removal from VB 281842. 

Meet with Lonestar Ecology LLC on Sulfuric Acid stock. 

Set up for removal of liquid materials out of TT 407 and TT 408. 
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